

PORTALL INFOSYSTEMS PRIVATE LIMITED

Ref.No: PIPL/IPA/PCS/1x/068-2018

Date: 11<sup>th</sup> October, 2018


To,  
The Managing Director,  
Indian Ports Association,  
1<sup>st</sup> Floor, South Tower, NBCC Place,  
Bhishma Pitamah Marg,  
Lodhi Road, Institutional Area, New Delhi – 110003

Dear Sir,

**Subject:** Submission of Final Database Migration Plan, requirement of database architecture and supporting documents.

Kindly refer to the following communications from this regarding requirement of certain clarifications from IPA:

Letter No	Date	Clarifications sought
PIPL/IPA/PCS/1x/013-2018	19 <sup>th</sup> June,2018	Database dump & architecture
PIPL/IPA/PCS/1x/017-2018	18 <sup>th</sup> July,2018	Production database dump & understanding document
PIPL/IPA/PCS/1x/055-2018	26 <sup>th</sup> September, 2018	Unaddressed Issues in database dump
PIPL/IPA/PCS/1x/056-2018	26 <sup>th</sup> September, 2018	Requirement for migration.



Godrej Coliseum, B - Wing, 201, 2<sup>nd</sup> Floor, Behind Everard Nagar, Sion East, Mumbai - 400 022. Maharashtra. INDIA.  
T: +91 . 22 . 49716690 / 91 / 92 | E: info@portall.in | W: www.portall.in

Registered Office: Godrej Coliseum, C - Wing, 801, 8<sup>th</sup> Floor, Everard Nagar, Sion East, Mumbai - 400022. Maharashtra. INDIA.  
CIN No. U72100MH1993PTC072048

**PORTALL INFOSYSTEMS PRIVATE LIMITED**

In this connection, we hereby submit the following:-

We are referring to the Final Database Migration Plan which will be executed for deployment of final and complete database dump from existing system PCS 1.0 to PCS 1.x.

Sr. No	Days	Activities
1	Day 1	DB Migration
2	Day 2	Dump from IPA
3	Day 2	Copy to disk
4	Day 2	Transit to Mumbai
5	Day 2	Transit to Portall Office
6	Day 2	Copying of Oracle db dump
7	Day 2	Copy from local system to Oracle server
8	Day 3	Restoration on Oracle Server & Import of DB
9	Day 3	SQL Migration Activity Initiated
10	Day 3	Complete Data Migration to SQL
11	Day 3	Store Procedure validation & deployment
12	Day 3	Backup of Data - Clean Backup for Production Environment
13	Day 3	Confirmation of DATA on new SIFY environment
14	Day 3	Data Copy to UAT DB Server
15	Day 4	Application Check on UAT environment
16	Day 4	UAT environment and application test confirmation from IPA
17	Day 4	Data Verification on Prod DB server
18	Day 4	Complete Application Verification including Env. On Production Server by IPA
19	Day 4	Production Environment checklist verification by IPA
20	Day 5	Go Live



Godrej Coliseum, B - Wing, 201, 2<sup>nd</sup> Floor, Behind Everard Nagar, Sion East, Mumbai - 400 022. Maharashtra. INDIA.  
T: +91 . 22 . 49716690 / 91 / 92 | E: info@portall.in | W: www.portall.in

**Registered Office:** Godrej Coliseum, C - Wing, 801, 8<sup>th</sup> Floor, Everard Nagar, Sion East, Mumbai - 400022. Maharashtra. INDIA.  
CIN No. U72100MH1993PTC072048

**PORTALL INFOSYSTEMS PRIVATE LIMITED**


You are therefore requested kindly peruse the above and offer your valued feedback/clarifications to enable us to ensure 100% migration.

Detailed GO – LIVE plan with complete setup which includes EDI, SAN / NAS integration, CUSTOMS integration / Port connectivity, DR setup and other depending factors will be shared later.

This will require driving from IPA for involvement all stakeholders to achieve the planned GO LIVE for this project.

Thanking You,

(For Portall Infosystems Pvt. Ltd.)

  
Shirishchandra Shah  
(Authorized Signatory)

